Locks and Dams 2, 3, and 4 Monongahela River (Lower Mon)

New Braddock Dam Existing Locks and Dam 3 Existing Lock and Dam 4
River Mile 11.3 River Mile 23.8 River Mile 41.5
Replaced dam originally built in 1906 Originally built in 1907 Originally built in 1936
Braddock, PA Elizabeth, PA Charleroi, PA

General Information
e Authorization: WRDA 1992 — Major features: Braddock-Gated Dam, Charleroi-Twin 84x720 Lock
Chambers, Pool Dredging, L/D 3-Removal, and Relocations

As Authorized Current
Project Cost $750 M Fully funded $2.7 Billion Fully funded *1
Project Completed 2004 2060’s *1
Funding Received NA $628.7 M (thru 31Dec2014)

*1. Project has been significantly underfunded to achieve an efficient construction schedule also impacting the total project cost.

Features of work completed
e Braddock Upper Guard Wall
Braddock Dam and Abutment
Flow control dikes at both Braddock and Charleroi
Charleroi Site Development (buildings, access bridge and road, parking areas, fencing, utilities, etc...)
River Chamber Demolition
Multiple Municipal Relocations
Portions of the Charleroi River Chamber

Ongoing Major Construction — All on Schedule
e Charleroi River Wall (Substantially completed)
e Charleroi Emptying Basin
e Charleroi River Chamber M22-M27

Projected Near Term Construction:
Charleroi River Chamber Completion — Expected advertisement June 2015
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e Locks and Dam 4 — Charleroi
o Lockwalls founded on timber piles — wall movement
Downstream guide wall beyond capacity
Only one operational lock chamber (Age - 79 years)
Serviceability — wall anchorages (wall armor, corner protection, etc...)
Resource constraints of piecemealing construction (batch plant, work area, etc...)
o DSAC Il Dam - Stilling basin inadequate
e Locks and Dam 3 — Elizabeth (Age - 108 years)
o Primary lock’s filling and emptying flume is structurally deficient — both roof and walls have
severely deteriorated concrete
o Auxiliary lock’s components are on poor condition and are subject to frequent failure
o DSAC | Dam — repair in 2007-2008 expected to last 5-10years

o O O O

Remaining work (Funding dependent for timing and scope):
Charleroi River Chamber Completion (primary focus)
Pool 3 Dredging

Locks and Dam 3 Removal $$$$ BENEFITS
Multiple Municipal Relocations

Port Perry Rail Road Bridge Relocation

Charleroi Land Chamber

Pool Changes:
e Pool 2 - The current operating pool between Braddock Locks and Dam (L/D) and L/D 3 is 721.8, being

held 3.1 feet above the normal operating pool to reduce hydrostatic loads on L/D 3.
e Pool 3—Pool 3 cannot be lowered until a new River chamber is operational at Charleroi, pool 3

dredging is completed, and L/D 3 is removed.
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